
James River Group Contract No. VA-020509-CTAC Order No.  0036182

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

PHASE 1
1 - PSAP Assessment Amherst PSAP 18
2 - Make initial contact with LEC Amherst PSAP 1.25
3 - Phase 1  Request Letters Amherst PSAP 3.75  
4 - Cost Recovery Request Amherst PSAP 0
5 - Service Agreement Review Amherst PSAP 0.65
6 - Wireless Trunk Review Amherst PSAP 55.15
7 - Initial Planning Meeting Amherst PSAP 14.7
8 - Coordinate Call Sector Routing Amherst PSAP 16.6
9 - Manage CPE Upgrade Amherst PSAP 1.5 0.5
10 - Manage Phase I Implementation Amherst PSAP 17
11 - Project Status Reports Amherst PSAP 59.5 2.45
12 - Monthly Report Amherst PSAP 48.65 1.25
13 - Coordinate Training Amherst PSAP 0
14 - Testing and Cutover Amherst PSAP 2.7
15 - True-Up Documentation Amherst PSAP 0

1 - PSAP Assessment Appomatox PSAP 8.55
2 - Make initial contact with LEC Appomatox PSAP 1
3 - Phase 1  Request Letters Appomatox PSAP 0
4 - Cost Recovery Request Appomatox PSAP 0.75
5 - Service Agreement Review Appomatox PSAP 1.35
6 - Wireless Trunk Review Appomatox PSAP 29
7 - Initial Planning Meeting Appomatox PSAP 11.3
8 - Coordinate Call Sector Routing Appomatox PSAP 0.75
9 - Manage CPE Upgrade Appomatox PSAP 4.5
10 - Manage Phase I Implementation Appomatox PSAP 3.5
11 - Project Status Reports Appomatox PSAP 63.7 6.1
12 - Monthly Report Appomatox PSAP 27.4 1.75
13 - Coordinate Training Appomatox PSAP 0
14 - Testing and Cutover Appomatox PSAP 2
15 - True-Up Documentation Appomatox PSAP 0

1 - PSAP Assessment Bedford PSAP 22.4
2 - Make initial contact with LEC Bedford PSAP 13
3 - Phase 1  Request Letters Bedford PSAP 0
4 - Cost Recovery Request Bedford PSAP 0.25
5 - Service Agreement Review Bedford PSAP 1.35
6 - Wireless Trunk Review Bedford PSAP 38
7 - Initial Planning Meeting Bedford PSAP 12.7
8 - Coordinate Call Sector Routing Bedford PSAP 4.5
9 - Manage CPE Upgrade Bedford PSAP 1
10 - Manage Phase I Implementation Bedford PSAP 29.5
11 - Project Status Reports Bedford PSAP 42 0.15
12 - Monthly Report Bedford PSAP 20.7
13 - Coordinate Training Bedford PSAP 0.5
14 - Testing and Cutover Bedford PSAP 9
15 - True-Up Documentation Bedford PSAP 0

1 - PSAP Assessment Buckingham PSAP 11.4
2 - Make initial contact with LEC Buckingham PSAP 0.75
3 - Phase 1  Request Letters Buckingham PSAP 0  
4 - Cost Recovery Request Buckingham PSAP 1
5 - Service Agreement Review Buckingham PSAP 0.95
6 - Wireless Trunk Review Buckingham PSAP 48.7
7 - Initial Planning Meeting Buckingham PSAP 13.45
8 - Coordinate Call Sector Routing Buckingham PSAP 3.75
9 - Manage CPE Upgrade Buckingham PSAP 10.75
10 - Manage Phase I Implementation Buckingham PSAP 34.25 1
11 - Project Status Reports Buckingham PSAP 54.6 2.45
12 - Monthly Report Buckingham PSAP 23.65 1.25
13 - Coordinate Training Buckingham PSAP 0
14 - Testing and Cutover Buckingham PSAP 38.25 10.75
15 - True-Up Documentation Buckingham PSAP 0

3 - Phase 1 Request Letters Lynchburg PSAP 0
5 - Service Agreement Review Lynchburg PSAP 10.8
7 - Initial Planning Meeting Lynchburg PSAP 13.05
8 - Coordinate Call Sector Routing Lynchburg PSAP 1.25
11 - Project Status Reports Lynchburg PSAP 15.3
12 - Monthly Report Lynchburg PSAP 8.25
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Task Locality %
Complete

Total
Hours

Hours
this period Comments

PHASE 2
1 - PSAP Assessment Amherst PSAP 13.3  
2 - Make initial contact with LEC Amherst PSAP 3.5
3 - Phase 2 Request Letters Amherst PSAP 0
4 - Cost Recovery Request Amherst PSAP 0
5 - Service Agreement Review Amherst PSAP 0.9
6 - ID Phase 2 Solution Amherst PSAP 11.55
7 - Confirm ALI Format Amherst PSAP 5.25  
8 - Coordinate Call Sector Routing Amherst PSAP 0.9
9 - Manage PSAP Upgrades Amherst PSAP 0
10 - Manage Phase 2 Implementation Amherst PSAP 0
11 - Project Status Reports Amherst PSAP 29.9 3.4
12 - Monthly Report Amherst PSAP 8.3 0.75
13 - Coordinate Training Amherst PSAP 0
14 - Testing and Cutover Amherst PSAP 0
15 - True -Up Documentation Amherst PSAP 0

1 - PSAP Assessment Appomatox PSAP 13.8
2 - Make initial contact with LEC Appomatox PSAP 0
3 - Phase 2 Request Letters Appomatox PSAP 0
4 - Cost Recovery Request Appomatox PSAP 0
5 - Service Agreement Review Appomatox PSAP 0.9
6 - ID Phase 2 Solution Appomatox PSAP 4.3
7 - Confirm ALI Format Appomatox PSAP 4.25
8 - Coordinate Call Sector Routing Appomatox PSAP 0
9 - Manage PSAP Upgrades Appomatox PSAP 0
10 - Manage Phase 2 Implementation Appomatox PSAP 0
11 - Project Status Reports Appomatox PSAP 20.3
12 - Monthly Report Appomatox PSAP 8.05
13 - Coordinate Training Appomatox PSAP 0
14 - Testing and Cutover Appomatox PSAP 0
15 - True -Up Documentation Appomatox PSAP 0

1 - PSAP Assessment Bedford PSAP 29.45
2 - Make initial contact with LEC Bedford PSAP 8.75 4.25
3 - Phase 2 Request Letters Bedford PSAP 2.25
4 - Cost Recovery Request Bedford PSAP 2.75 2.75
5 - Service Agreement Review Bedford PSAP 2.4
6 - ID Phase 2 Solution Bedford PSAP 6.6
7 - Confirm ALI Format Bedford PSAP 4.75
8 - Coordinate Call Sector Routing Bedford PSAP 15
9 - Manage PSAP Upgrades Bedford PSAP 0.5 0.5
10 - Manage Phase 2 Implementation Bedford PSAP 2.5
11 - Project Status Reports Bedford PSAP 38.85 5.7
12 - Monthly Report Bedford PSAP 14.5 2
13 - Coordinate Training Bedford PSAP 0
14 - Testing and Cutover Bedford PSAP 0
15 - True -Up Documentation Bedford PSAP 0

1 - PSAP Assessment Buckingham PSAP 11.95
2 - Make initial contact with LEC Buckingham PSAP 0.75
3 - Phase 2 Request Letters Buckingham PSAP 2 2
4 - Cost Recovery Request Buckingham PSAP 0
5 - Service Agreement Review Buckingham PSAP 0.9
6 - ID Phase 2 Solution Buckingham PSAP 9.9
7 - Confirm ALI Format Buckingham PSAP 3.25
8 - Coordinate Call Sector Routing Buckingham PSAP 0
9 - Manage PSAP Upgrades Buckingham PSAP 0
10 - Manage Phase 2 Implementation Buckingham PSAP 0
11 - Project Status Reports Buckingham PSAP 25.5 3.4
12 - Monthly Report Buckingham PSAP 8.8 0.75
13 - Coordinate Training Buckingham PSAP 0
14 - Testing and Cutover Buckingham PSAP 0
15 - True -Up Documentation Buckingham PSAP 0

1 - PSAP Assessment Lynchburg PSAP 18.15
2 - Make initial contact with LEC Lynchburg PSAP 9.5
3 - Phase 2 Request Letters Lynchburg PSAP 0.5
4 - Cost Recovery Request Lynchburg PSAP 8.25
5 - Service Agreement Review Lynchburg PSAP 3.65
6 - ID Phase 2 Solution Lynchburg PSAP 37
7 - Confirm ALI Format Lynchburg PSAP 116.6
8 - Coordinate Call Sector Routing Lynchburg PSAP 59
9 - Manage PSAP Upgrades Lynchburg PSAP 45.5
10 - Manage Phase 2 Implementation Lynchburg PSAP 135.75
11 - Project Status Reports Lynchburg PSAP 68.25 1.65
12 - Monthly Report Lynchburg PSAP 26.2 1.5
13 - Coordinate Training Lynchburg PSAP 0
14 - Testing and Cutover Lynchburg PSAP 211.6 15.75
15 - True -Up Documentation Lynchburg PSAP 2
    
TOTAL HOURS 1934.8 72.05
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0 0

Issue Comments
Bedford - CTA has assissted Bedford with 
online Funding Training.
Buckingham - A problem in Sprint's 
configuration of the selective service router 
was found and corrected.  Due to this issue 
testing was conducted four times.

Issues of Importance
Actions Proposed to Resolve Issue

Completed Tasks
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